IT INVESTMENT MANAGEMENT - SELECT PHASE (1.0)
ACQUISITION PLAN DEVELOPMENT STAGE (1.4)

Number | Phase/Stage/Task Process Description

1.4 Acquisition Plan Entrance Criteria: Before entering this stage the Project Manager
Development and Sponsor must have a ITIB Decision Memorandum.
Stage

Purpose: The purpose of this stage is to develop an Acquisition Plan
(AP) strategy. The AP ensures that the Project Manager meets the project
objectives in the most efficient and effective manner. The plan addresses
all technical, business, management, and other significant considerations
that will control the acquisitions outcome.

The following three activities occur in this Stage, 1) a Contracting Officer
(CO) is assigned to assist the project based on requirements included in
the Business Case, 2) the Acquisition Support Team (AST), and the
Project Team assist the Project Manager in the development of
Acquisition Plan and 3) the Project Manager completes the Acquisition
Plan, in accordance with Federal Acquisition Rules (FAR), and submits it
to the CO for approval.

EXit criteria: Before exiting this stage the Project Manager must have

received an approved Acquisition Plan Approval Memorandum, issued
by the SCO on behalf of the Contracting Officer.

Deliverables:
An approved Acquisition Plan
An Acquisition Plan Approval Memorandum

Time Frames: The Project Manager and Project Team can work
concurrently on the Acquisition Plan and Project Plan.

Who’s Involved: Project Manger, Contracting Officer (CO) at a
State Olffice or National Center, Acquisition Support Team (AST), Project
Team, SCO and the IMG.
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1.4.1

Project Manager
obtains template
for Acquisition
Plan

Purpose: Using a standardized Acquisition Plan template will ensure
that the Project Manager addresses all of the required information and
puts it in a format where the Acquisition Plan can be more easily
analyzed, compared and ranked against other investment proposals.

A Acquisition Plan template can be found on the System Coordination
Office’s web site at : hitp://web.blm.gov.internal/wo-
570/acquistionplan.xxx

Deliverables:

Time Frames:

Who’s Involved: Project Manger

1.4.2

Project Manager
prepares
Acquisition Plan

Purpose: The Project Manager with assistance from members of an
Acquisition Support Team and the Contracting Officer prepare an
Acquisition Plan to document the procurement strategy, schedule and
resources required to obtain contract services or products.

Deliverables: An Acquisition Plan that is ready for final review by the
Contracting Officer.

Time Frames:

Who’s Involved: Project Manger, Contracting Officer (CO) at a State
Office or National Center and the Acquisition Support Team (AST), and
the IMG

143

Contracting
Officer reviews
Plan

Purpose: To ensure that the Acquisition Plan meets all legal contracting
requirements and laws.

Deliverables:

Time Frames:

Who’s Involved: Contracting Officer (CO) at a State Office or
National Center

1.4.4

Contracting
Officer approves,
and signs
Acquisition Plan

Purpose: This is a no/no-go decision point, has the plan adequately

addressed all of the contracting issues. To ensure that there is a record of
the Contracting Officer’s approval, the Contracting Officer and the
Project Manager must sign and date the approved plan. If the
Contracting Officer rejects the Acquisition Plan the Project Manager
must modify it to meet the Contracting Officer’s recommendations and the
process returns to 1.4.2.

Deliverables: A signed Acquisition Plan

Acquisition Plan Stage
Version Control Number 1.1
August 02, 2001

Bureau of Land Management
System Coordination Office, WO0-570D
ITIM Process Descriptions 3



Number | Phase/Stage/Task Process Description
Time Frames:
Who’s Involved: Project Manger, Contracting Officer (CO) at a State
Office or National Center
1.4.5 Project Manager Purpose: To maintain communications with the Sponsor and SCO as to
submits the acquisition strategy, as well as to notify the Sponsor and SCO that a
Acquisition Plan major deliverable in the project schedule has been accomplished. The
to Sponsor and Acquisition Plan is developed to ensure that the technical services and
p products are acquired in the most cost efficient manner. The Acquisition
SCO Plan does not need Sponsor or SCO approval.
Deliverables:
Time Frames:
Who’s Involved: Project Manger, Project Sponsor
1.4.6 Project Manager Purpose: The Acquisition Plan is meant to be a dynamic document, as
updates the acquisition strategy for obtaining products and services changes
Acquisition Plan throughout the life cycle of the project, the Acquisition Plan must be
(as needed) continually reviewed and update. Updating of the Acquisition Plan is
S neede performed multiple times throughout the project’s life cycle whenever
products or services that need to be acquired.
Deliverables:
Time Frames:
Who’s Involved: Project Manger, Contracting Officer (CO) at a State
Office or National Center, Acquisition Support Team (AST), Project
Team, SCO, Project Sponsor
1.4.7 SCO issues Purpose: To document that the project has been through Contracting
Acquisition Plan and that the Contracting Olfficer has approved the acquisition strate
q gy
Approval and plan. The Acquisition Plan Approval Memorandum serves as the exit
Memorandum criteria for this stage.
Deliverables: Acquisition Plan Approval Memorandum
Time Frames:
Who’s Involved: Project Manger, Contracting Officer (CO) at a State
Office or National Center, and the SCO
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